COUNTY GOVERNMENT OF TANA RIVER

ROAD MAP FOR 2018-2022 CIDP PREPARATION

Milestone	Specific Activity	Dates	Responsible actors
CIDP I End Term Review (ETR)	Advertisement - EOI	6th October, 2017	Head of Supply Chain Management
	Opening of EOI documents	17th October, 2017	Head of Supply Chain Management
	Evaluation of EOI documents	10th November, 2017	Head of Supply Chain Management
	Award of contract	13th November, 2017	Head of Supply Chain Management
	Contract signing	15th November, 2017	County Secretary/Consultant
	Inception report shared with County Leadership and technical team	17th November, 2017	Consultant/County Leadership/Core Team/Technical Officers
	Submission of Draft CIDP I ETR to Core Team	30th November, 2017	Consultant/Core Team
	CIDP I ETR report dissemination	15th December, 2017	Consultant/County Leadership/County Technical Team
CIDP II Formulation	CIDP II Guidelines dissemination to County Technical Officers	2nd November, 2017	Head of Economic Planning & Budgeting
	Ward level Public participation/ Development partners participation	4th - 8th December, 2017	CS/ Technical Officers/Partners /CC
	Submission of Ward level stakeholders' forum reports – by 8/12/2017	8th December, 2017	Core team/Secretariat

	QUALITY control checkup mechanism/Editing & Polishing to draft CIDP II	11th – 15th December	State department of planning & Statistics team/County Technical Officers/Development partners
	Submission of draft CIDP II to CA	18th December, 2017	CEC - Finance & Economic Planning
	Sub-County level stakeholders CIDP II validation forum	18th – 19th December, 2017	Core Team/technical officers/development partners
	Approval of CIDP II by the County Executive/Cabinet and CBEF	21st December, 2017	CEC - Finance & Economic Planning
	Submission of CIDP II to the County Assembly	27th December, 2017	CEC – Finance economic Planning/Clerk
	CIDP II approval by CA	31st December, 2017	Clerk - CA
	Printing and dissemination of approved CIDP for implementation	31st December, 2017	Core Team

ANNEX 1: INTEGRATION AND MAINSTREAMING

1. Integrating Governor's Manifesto into the CIDP II by each implementing sector or subsector

2. Integrating the MTP 3 County proposals with flagship projects, sector wise.

3. Mainstreaming of Cross cutting issues (including SDGs, SFA, Climate Change, DRR, EDE, Gender, HIV/AIDs, Human Rights, Civic Education, Special Interest groups by county sectors or departments.